

Timeline for On-Site Operational Plans

Each division, school and Office at UC Merced is tasked with developing a plan for on-site operations as the University continues its careful transition to in-person work and learning. Here is the current timetable for the process.

Activity	Start	Close
Divisions draft operational plans.	April 26	May 14
Joint Council discusses operational plans.	May 18	
Adjustment period for plans.	May 18	May 31
Operation plans are finalized; leaders share details with personnel.	June 1	
Preparation for on-site work. Telecommute agreements revised as appropriate.	June 1	June 30
Current telecommute agreements expire.	June 30	
Continuous evaluation and adjustment of operational plans and implementations.	July 1	End of Fall Semester